






POWERSOUTH LOWMAN 
ASH POND CLOSURE
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No. Date    Revisions & Record of Issue Appd

404320

WWT SYSTEM 
MOB & INSTALL

                                                                         FREE AND INTERSTITAL WATER REMOVAL IN UNIT 2/3 POND AND FGD WW POND

LAST
RECEIPT OF 

WASTE

BACKFILL & CAP UNIT 2/3 POND

BOP INSTALLATION 

ELECTRIC SERVICE 
TO WWT

BOP INSTALLATION BY BOP 
CONTRACTOR

WWT EQUIPMENT AREA

ELECTRICAL SERVICE

WATER TRANSPORT SYSTEM

DEWATERING SUPPORT

EARTHWORK & CAP 
CONSTRUCTION

WWT EQUIPMENT INSTALL

DEWATERING SUPPORT BY BOP CONTRACTOR

START
UP
& 

COMM

PREP 
WWT 

EQUIP 
AREA

 

JEK14-JUL-23R3 SCHEDULE REVISION KES EJG

CONSTRUCTION

BOARD 
APPROVAL

PIPING & 
PUMPS

 TO & FROM 
WWT

BACKFILL & CAP FGD WW POND

PROCURE GEOTEXTILE MATERIAL

EARTHWORK CONTRACTOR INTERSTITAL DEWATER AND COUNTINUED FREE WATER REMOVAL

2021

24
DEC

16 17 18
APR MAY JUN

19
JUL

20 21 22 23
AUG SEPT OCT NOV 2027

2028

97 98
JAN FEB

99
MAR

100
APR

2025

61 62
JAN FEB

63
MAR

64
APR

65 66 67 68
MAY JUN JUL AUG

69 70 71 72
SEP OCT NOV DEC2022 - 2023

49
JAN

50 51
FEB MAR

52
APR

53 54 55 56
MAY JUN JUL AUG

57 58 59 60
SEP OCT NOV DEC

2024 2026

73 74
JAN FEB

75
MAR

76
APR

77 78 79 80
MAY JUN JUL AUG

81 82 83 84
SEP OCT NOV DEC

16 17 18 19 20 21 22 23 24

2021 2024

97 98 99 100

20282025
20272022 - 2023

2026

CLEAR AND 
GRUB BORROW AREA

DEMOB 
WWT 

SYSTEM

EARTHWORK CONTRACTOR 
MOBILIZE

EARTHWORK CONST 
PKG OUT FOR BID

NEGOTIATE 
& AWARD 

BID EVAL &
 RECOMMEND

FINALIZE BID PACKAGE 
AND DESIGN DETAIL

49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84

VEGETATION AND GRUB 
REMOVAL
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